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ESTIMATE RUN 09/28/2016

ESTIMATE SUMMARY 20:12:16

CONTID: C21544         ESTIMATE NO: 0001 PROG 2005

PCN: 21544-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLC TRAIL CULVERT REPAIR@DAD C PERCENT TIME:

PROJECT NO: C470-043                      

HLC TRAIL CULVERT REPAIR@DAD C

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 341,750.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 333,966.00 NON-PARTICIPATING 297,734.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,009.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

87.12%

44,016.00

297,734.00

297,734.00

292,724.51

$

$

$

$

0.00

297,734.00

297,734.00

0.00

297,734.00

-5,009.49

0.00

292,724.51

0.00

AMOUNT DUE 292,724.51 292,724.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 292,724.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2016

08/01/2016

09/12/2016

06/28/2016

07/07/2016

07/26/2016

08/01/2016
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PCN: 21544-BID    ESTIMATE RUN 09/28/2016

PROJECT: C470-043                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 0.000

2.000

202-00015  
 

4,000.002.000

4,000.00

2.000

EACH

2,000.00000

0010 Removal of Pipe 0.000

86.000

202-00035  
 

5,590.0086.000

5,590.00

86.000

LF  

65.00000

0015 Removal of Sidewalk 0.000

89.000

202-00200  
 

4,450.0089.000

4,450.00

89.000

SY  

50.00000

0020 Embankment Material (Complete In Place) 0.000

230.000

203-00060  
 

16,100.00230.000

16,100.00

230.000

CY  

70.00000

0025 Structure Excavation 0.000

300.000

206-00000  
 

9,000.00300.000

9,000.00

300.000

CY  

30.00000

0030 Structure Backfill (Class 2) 0.000

116.000

206-00200  
 

3,480.00116.000

3,480.00

116.000

CY  

30.00000

0035 Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

1,800.00200.000

1,800.00

200.000

LF  

9.00000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

8.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

400.00000
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PCN: 21544-BID    ESTIMATE RUN 09/28/2016

PROJECT: C470-043                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dewatering 0.000

1.000

211-03005  
 

80,000.001.000

80,000.00

1.000

L S 

80,000.00000

0065 Seeding (Native) 0.000

0.240

212-00006  
 

672.000.240

672.00

0.240

ACRE

2,800.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0075 Mulching (Weed Free Hay) 0.000

0.240

213-00002  
 

480.000.240

480.00

0.240

ACRE

2,000.00000

0080 Riprap (18 Inch) 0.000

45.000

506-00218  
 

6,750.0045.000

6,750.00

45.000

CY  

150.00000

0085 Concrete Class D (Box Culvert) 0.000

78.000

601-03030  
 

85,800.0078.000

85,800.00

78.000

CY  

1,100.00000

0090 Reinforcing Steel (Epoxy Coated) 0.000

13,244.000

602-00020  
 

19,866.0013,244.000

19,866.00

13,244.000

LB  

1.50000

0095 Concrete Bikeway (Special) 0.000

89.000

608-00040  
 

8,900.0089.000

8,900.00

89.000

SY  

100.00000

0100 Construction Surveying (Hourly) 0.000

7.000

625-00001  
 

1,400.007.000

1,400.00

7.000

HOUR

200.00000

0105 Mobilization 0.000

0.377

626-00000  
 

26,390.000.377

26,390.00

1.000

L S 

70,000.00000

0110 Barricade (Type 3 M-A) (Temporary) 0.000

8.100

630-80335  
 

2,430.008.100

2,430.00

9.000

EACH

300.00000
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PCN: 21544-BID    ESTIMATE RUN 09/28/2016

PROJECT: C470-043                      ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

20:12:16

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 0.000

15.300

630-80341  
 

1,224.0015.300

1,224.00

17.000

EACH

80.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Traf Ctrl Mgmt 0.000

3.000

630-00012  
 

1,800.003.000

1,800.00

3.000

DAY 

600.00000

1005 Traf Ctrl Inspection 0.000

29.000

630-00007  
 

4,350.0029.000

4,350.00

29.000

DAY 

150.00000

1010 Stockpile Topsoil 0.000

90.000

207-00210  
 

3,060.0090.000

3,060.00

90.000

CY  

34.00000

1015 Muck Excav 0.000

109.000

203-00100  
 

4,360.00109.000

4,360.00

109.000

CY  

40.00000

1020 ABC (Spec) 0.000

138.000

304-09000  
 

4,692.00138.000

4,692.00

138.000

CY  

34.00000

1025 Struct Conc Coating 0.000

76.000

601-40300  
 

1,140.0076.000

1,140.00

76.000

SY  

15.00000

CAT 297,734.00297,734.00341,750.00CURRENT AMT0200 $ $ $

$ 297,734.00297,734.00$341,750.00$CURRENT AMTPROJECT TOTAL


